Project Planning Phase

Project Planning

Date	02 October 2026
Team ID	SWTID-2026-5170
Project Name	Script-Controlled ACL – Restrict Record Access Based on Custom Script
Maximum Marks	5 Marks

Product backlog, sprint schedule and estimation

Sprint	Functional requirement (Epic)	USN	User story / task	Points	Priority	Team members
Sprint-1	Milestone-1: Users and Roles	USN-1	As an administrator, I can create the project users (admin, owner, standard user, no-role user).	2	High	Srinithi T
Sprint-1	Milestone-1: Users and Roles	USN-2	As an administrator, I can create the roles u_record_admin and u_record_user and assign them to users.	3	High	Srinithi T
Sprint-1	Milestone-2: Tables Creation	USN-3	As a developer, I can create the Confidential Record table with the required fields.	3	High	Shrivinoj K
Sprint-1	Milestone-2: Tables Creation	USN-4	As a tester, I can add sample records (confidential and non-confidential) owned by different users.	2	High	Shrivinoj K
Sprint-1	Milestone-3: ACL - READ	USN-5	As a security admin, I can create a script-controlled READ ACL so users see only permitted records.	5	High	Shrivinoj K
Sprint-1	Milestone-3: ACL - READ	USN-6	As a tester, I can impersonate each user and verify the list and form visibility.	3	High	Shrivinoj K
Sprint-1 total				**18**		
Sprint-2	Milestone-4: ACL - CREATE	USN-7	As a security admin, I can create a script-controlled CREATE ACL for authorised roles only.	3	High	Shrivinoj K
Sprint-2	Milestone-5: ACL - WRITE	USN-8	As a security admin, I can create a script-controlled WRITE ACL that lets only owners/admins edit records.	5	High	Mohammed Ameen S
Sprint-2	Milestone-6: ACL - DELETE	USN-9	As a security admin, I can create a DELETE ACL that restricts deletion to administrators.	3	High	Mohammed Ameen S
Sprint-2	Milestone-7: Conclusion	USN-10	As a tester, I can run the full access matrix for Read, Create, Write and Delete.	3	High	Team
Sprint-2	Milestone-7: Conclusion	USN-11	As a project team, we can document the implementation, testing and results.	3	Medium	Team
Sprint-2	Milestone-7: Conclusion	USN-12	As a project team, we can record the demo video and publish the GitHub repository.	2	Medium	Team
Sprint-2 total				**19**		

Total story points: Sprint 1 = 18, Sprint 2 = 19, Total = 37.

Project tracker, velocity and burndown chart

Sprint	Total story points	Duration	Sprint start date	Sprint end date (planned)	Points completed	Release date (actual)
Sprint-1	18	6 days	[Start date]	[End date]	[Update]	[Actual date]
Sprint-2	19	6 days	[Start date]	[End date]	[Update]	[Actual date]
Total	**37**	**12 days**				

Velocity: Average velocity = 37 points / 2 sprints = 18.5 points per sprint (3.08 points per day over 12 days).

Planned burndown (story points remaining vs sprint days)



Replace the bracketed dates with your actual sprint dates and add the real burndown line once the sprints are complete.